

As of:
9/18/23

GROSSMONT - CUYAMACA COMMUNITY COLLEGE DISTRICT
IT - Enterprise Systems
STUDENT SYSTEMS PROJECT LIST

ACTIVE

Order	Project ID	Title	Compliance	Business Continuity	System Stability	Status Category
1		FA to Colleague - Implementation	Yes			IN PROGRESS
2		Residency Status Cleanup (SIS Upgrade - Sub Project)	Yes			IN PROGRESS
3		Academic Standing / Loss of CCPG (Permanent Fix) (FA - Sub Project)	Yes			IN PROGRESS
4		Student Types/Cohort Cleanup (FA - Sub Project)	Yes			IN PROGRESS
5		Colleague Finance - FA Alignment	Yes			IN PROGRESS
6		Making Majors & Programs Matter (FA - Sub Project)	Yes			IN PROGRESS
7		Degree Audit (SIS Upgrade - Sub Project)	Yes			IN PROGRESS
8		VETS Screen - Change to delivered (FA - Sub Project)	Yes			IN PROGRESS
9		MIS - VTEA Perkins - 2. Survey in Self Service	Yes			IN PROGRESS
10		MIS - XF07 Errors fixed by change to Instruction Method	Yes			DISCOVERY
11		Courseleaf				IN PROGRESS
12		Diploma Service Implemented (Parchment)		Yes		TO DO
13		Institution Cleanup (SIS Upgrade - Sub Project)				IN PROGRESS
14		Comevo Assessment - Orientation - Placement - Implement Grossmont & Cuyamaca				IN PROGRESS
15		HP1 move to L4			Yes	IN PROGRESS
16		SuperGlue (Phase II)			Yes	DISCOVERY
17		Colleague Refresh - 1. Discovery & Data Compliance			Yes	DISCOVERY
18		Student Onboarding - Login, Email, Password			Yes	DISCOVERY
19		320/MIS Validation	Yes		Yes	IN PROGRESS
20		Priority Registration Cleanup - Phase II		Yes		TO DO

QUEUE

Order	Project ID	Title	Compliance	Business Continuity	System Stability	Status Category
22		CVC Cross Enrollment (CVC Teaching College)	Yes			TO DO
23		Data Integrity Findings (MIS)	Yes			IN PROGRESS
24		External Transcripts Cleanup (SIS Upgrade - Sub Project)	Yes			TO DO
25		Book/Course Material Cleanup (SIS Upgrade - Sub Project)	Yes			TO DO
26		Nat. Student Clearinghouse Enrollment Submissions Cleanup (SIS Upgrade - Sub Project)	Yes			TO DO
27		Address Hierarchy Cleanup (SIS Upgrade - Sub Project)	Yes			TO DO
28		MIS - Academic Calendar created in Colleague				TO DO
29		SSO for Self-Service				TO DO
30		Self Service Full Functionality (SIS Upgrade - Sub Project)				TO DO
31		Ed Planning Relaunch (SIS Upgrade - Sub Project)				TO DO
32		Prerequisites Cleanup (SIS Upgrade - Sub Project)				TO DO
33		SSO for Campus Logic				TO DO
34		SSO for Canvas				TO DO
35		Ellucian Experience (Students & Faculty)				TO DO
36		Cal ISIR in Colleague (using Experience)				TO DO
37		Reporting (FA -Sub Project)				TO DO
38		SSO for EZProxy for Students				TO DO
39		SSO for SARS				TO DO
40		SSO for Comevo				TO DO
41		Email Hierarchy Cleanup (SIS Upgrade - Sub Project)				TO DO
42		Reporting (SIS Upgrade - Sub Project)				TO DO
43		Canvas Data Load from Colleague - fix email logic				TO DO
44		SSO for Handshake				TO DO
45		Campus Organizations Cleanup (SIS Upgrade - Sub Project)				TO DO
46		Nimbus Request from Tutoring				TO DO
47		Symplicity Request from DSPS				TO DO
48		25Live - Fully Utilize				TO DO
49		1098T move to Colleague			Yes	TO DO

50		Active Directory Changes for Applicants & Students			Yes	TO DO
51		Colleague Refresh - 2. Customizations Minimized			Yes	TO DO
52		Colleague Refresh - 3. Business Process Changes			Yes	TO DO
53		Colleague Refresh - 4. Integrations			Yes	TO DO
54		Colleague Refresh - 5. Savelist, Query & Code Rewrite			Yes	TO DO
55		Colleague Refresh - 6. Move Database from Unidata to SQL			Yes	TO DO
56		Email Trap in Colleague Test Environments			Yes	TO DO
57		SSRS & ODS Fixes			Yes	TO DO
58		SuperGlue (Phase 3)			Yes	IN PROGRESS